
U.S. ENVIRONMENTAL PROTECTION A G E N C Y 
POLLUTION/SITUATION R E P O R T 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #1 
Initial Progress Report -- PRP lead removal action 
Richland Moulded Brick 

Mansfield, OH 
latitude: 4 0 ^ 

To: Mark Johnson, A T S D R 
Valencia Darby, Department of Interior 
Kevin Clouse, Ohio E P A 
Scott Shane, Ohio E P A 
Lindy Nelson, U.S. DOI 
Sam Borries, U.S. E P A 
Yolanda Bouchee-Cureton, U.S. E P A 
Mark Durno, U.S. E P A 
Jason El-Zein, U.S. E P A 
Sherry Fielding, U.S. E P A 
John Glover, U.S. E P A 
Thomas Marks, U.S. E P A 
Carol Ropski, U.S. E P A 

From: 

Date: 

Stephen Wolfe, On-Scene Coordinator 

11/18/2013 

Reporting Period: 09/25/2013 through 11/15/2013 



1. Introduction 

1.1 Background 

Site Number: C5E5 Contract Number: 

D.O. Number: 

Response Authority 

Response Lead: 

NPL Status: 

Mobilization Date: 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

C E R C L A Response Type: 

P R P Incident Category: 

Non NPL Operable Unit: 

10/15/2013 Start Date: 

Completion Date: 

OHN000510798 RCRIS ID: 

State Notification: 

Action Memo Date: 

Reimbursable Account #: 

7/22/2013 

P R P Oversight 

Removal Action 

10/15/2013 

1.1.1 Incident Category 

C E R C L A incident category: Inactive Production Facility 

1.1.2 Site Description 

1.1.2.1 Location 

The Site is located at 775 to 1000 Richland Shale Road, Mansfield, Richland County, 
Ohio, 44905. The geographical coordinates for the Site are 40° 49" 51' North latitude and 
-82° 29" 28' West longitude. The Site where the release occurred is located in a rural 
area. 

The Site is approximately 500 acres in size (combined from the two addresses) with 
various buildings located on the property for brick manufacturing. Fencing is present 
along the frontage of the properties; however there are multiple access points to the site 
despite..^ TJieJSitejusjsituatê ^̂  
the site to the south. The Site is surrounded by open land/farmland and the nearest 
residential property is approximately 0.3 miles from the hazardous materials located on 
site. 

1.1.2.2 Description of Threat 

Hazardous waste present at the site includes (but is not limited to): barium, cadmium, lead, 
mercury, and selenium. All wastes on site are stored in an uncontrolled manner, and although 
fencing is present along the frontage ofthe property, there are numerous access points for 
trespass. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

On April 17, 2012, E P A and the Superfund Technical Assessment and Response Team contractor 
conducted a site assessment to determine the presence of hazardous substances abandoned 
material on site. Approximately 100 drums and numerous smaller containers with unknown 
contents, and piles of solid material were documented on site. Sampling results indicated that 



heavy metals (barium, cadmium, lead, mercury, and selenium) were present in some ofthe drums 
and piles of material that exceeded the toxicity characteristic leaching procedure (TCLP) 
limits. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
2.1.2 Response Actions to Date 

The following activities have been conducted at the site by the PRP ' s contractor to date (beginning 
October 15th, 2013): 

- All work plans, Health and Safety Plans, and Contractor information was submitted to U.S. E P A 
for approval. U.S. E P A approved all plans and contractors prior to initiation of any on-site 
activities. 

- An asebestos survey was completed on the property in order to identify any friable asbestos or 
any asbestos containing material (ACM) that is no longer part ofthe building structure. 

- All loose friable A C M has been containerized for disposal. During the cleanup of broken 
transite panels outside of Plant 1, a trench was discovered (approximately 8 ft by 2 ft by 100 ft) 
that contained broken transite panels (ACM). The panels were removed for disposal. 
Approximately 60 cubic yards of A C M has been prepared for disposal. 

- The entire property was inspected to locate any containers that were dumped on the property. 
All containers were recovered and staged at either Plant 1 or Plant 2 for characterization and 
disposal. 

- Approximately 70 percent of the abandoned waste has been sampled for disposal 
characterization. 

- Approximately 500 tons of petroleum contaminated soil (non-hazardous) was shipped off site for 
disposal. 

- Approximately 100 tons of non-hazardous solid wastes (frit, clay ball, limestone, sand, etc) was 
shipped off site for disposal. 

- Several small transformers were discovered that vandals had accessed for scrap copper. The 
transformers were wrapped in plastic and staged for removal. Samples were collected to 
determine if the transformers contained P C B oil (wipe samples or soil samples). 

- Small containers were consolidated and staged for disposal characterization. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

Ohio E P A issued several Notices of Violation and Director's Final Findings and Orders to the RMB 
company and the new property owner Richland Shale Road Rail Depot. Both companies are in 
non-compliance with Ohio EPA's Orders. 

U.S. E P A identified four P R P s and sent notification letters to all parties. RMB signed an 
Administrative Order on Consent with U.S. E P A on September 25, 2013 to perform the removal 
activities. 

2.1.4 Progress Metrics 



Waste Stream Medium j Quantity Manifest # Treatment j Disposal 

j 

1 
i 
; 

2.2 Planning Section 

2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

The following activities are planned for the P R P removal action: 

Develop and implement a Site Health and Safety Plan and Work Plan; 

Characterize and dispose of all hazardous substances, materials, pollutants, or contaminants 
located at the facility; and 

Remove waste oil from containers and machine pits/trenches. 

2.2.1.2 Next Steps 

Complete characterization of all wastes and remove wastes from site 

2.2.2 Issues 

The volume of buried asbestos encountered required a 14-day notification to Ohio E P A for 
asbestos removal and would have delayed the project; however, Ohio E P A gave permission to the 
P R P contractor to remove the material without a formal 14-day notification process. 

The property owner granted permission to local hunters to hunt on the property, impacting the 
safety of on-site personnel. Hunting activities were banned while the entire property was being 
inspected for abondoned waste and all hunting activities are banned until the removal action is 
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Once required activities under the U.S. E P A orders are complete, the P R P s will still need to meet 
requirements ofthe Ohio EPA's Director's Final Findings and Orders. 

Inclement weather may delay the removal actions. 

2.3 Logistics Section 

The P R P ' s contractor is providing all logistics for the site 

2.4 Finance Section 

2.4.1 Narrative 

A payment ($67,534.88) was made by the P R P (The RMB Company) for past response costs. 

Estimated Costs * 

Budgeted Total To Datej Remaining % Remaining 



Extramural Costs 

TAT/START $40,000.00 $39,000.00 $1,000.00 2.50% 

Intramural Costs 

U S E P A - Direct | 
i 

$40,000.00! $20,000.00 $20,000.00 50.00% 

U S E P A - InDirect 
i 

$40,000.00! $32,894.42! $7,105.58 17.76% 

i 
i 

Total Site Costs $120,000.00 $91,894.42 $28,105.58 23.42% 

* The above accounting of expenditures is an estimate based on figures known to the O S C at the 
time this report was written. The O S C does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the O S C must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent 
an exact monetary figure which the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 

Daily Safety meetings are held with on-site personnel prior to the start of each days activities. 

Brightly colored clothing (safety vests) are to be worn at all times due to hunting activities 

2.5.2 Liaison Officer 

2.5.3 Information Officer 

3. Participating Entities 

—NoinfemTiatjon-available-aHhis-time: 

4. Personnel On Site 

P R P Contractors: 4-6 

5. Definition of Terms 

No information available at this time. 

6. Additional sources of information 

No information available at this time. 

7. Situational Reference Materials 

No information available at this time. 


